

**DELHI DEVELOPMENT AUTHORITY
(E.M.'S OFFICE)**

No. EM1(10)2006/DDA/Circular (EOT)/ 1517

26.04.06
dt. /4/2006

CIRCULAR NO.581

Sub: Undue delay in finalizing Extension of Time (EOT Cases).

Numbers of circulars have been issued from time to time for finalization of Extension of Time Cases in a Time Bond Manner. However, it has come to the notice that the same is not being adhered to.

In one of the case CVC has observed that Extension of Time Case has been finalized after a lapse of more than three years that too at the instances of CVC advice. CVC has taken a serious note of such delay in finalization of Extension of Time Cases and has shown its displeasure.


In this context, reference is invited to Section-28 of CPWD Works Manual 2003 with specific reference to Para 28.12 & 28.13 for time schedule, which is reproduced below:-

"28.12: The Assistant Engineer/Assistant Executive Engineer shall decide the grant of extension of time within 15 days of the completion of work, if in his competence, otherwise forward the case to Executive Engineer within 30 days of completion of work with his recommendations. The Executive Engineer shall take a decision within 15 days or forward the case to Superintending Engineer, as the case may be, with his recommendations.

28.13: The Superintending Engineer should then pass orders within 15 days of the receipt of the extension case from the Executive Engineer."

It is enjoined upon all concerned to adhere to the specific time schedule as ~~references~~ mentioned above and any non-compliance in this regard shall be viewed seriously.

This issues with the approval of E.M.


(A.P. SINGH) 21.4.06
CHIEF ENGINEER (HQ)


Copy to: -

1. All CEs (Civil/Elect.) DDA with 20 spare copies for further distribution amongst SEs and EEs, Jt. CAO/FO & CE (HQ), DDA

2. CE (QC), DDA with 10 spare copies for circulation among SEs and EEs under his control.
3. CE (Design), DDA with 10 spare copies for circulation among SEs and EEs under his control.
4. CVO, DDA with 16 spare copies for circulation among SEs and EEs under his control.
5. CAO, DDA.
6. Project Manager (Flyover) Gr., I and II, DDA with 7 spare copies each for circulation among EEs and FOs.
7. Director (Systems) for necessary action.
8. Director (Hort.), North and South, DDA with 10 spare Copies each for circulation among Jt./Dy. Directors
9. Director (MM), DDA with 7 spare copies for circulation among EEs and FOs under his control.
10. Director (Works), DDA, Director (PR), DDA
11. EO-I, II, III, EE (PPC), DDA
12. A.O (Plan), DDA
13. F 1(63) 04/ HAPC/Mon/Pt.
14. Hindi officer for Hindi version please.

Copy also forwarded to –

1. PS to VC for kind information of the latter
2. PS to EM for kind information of the latter
3. PS to FM for kind information of the latter


(V.K. Chopra)
EO III to EM

DELHI DEVELOPMENT AUTHORITY
EM's OFFICE

No. EM 1(10)2006/DDA/Cir. (EOT)/1916

dt: 29/5/06

CORRECTION SLIP

Sub: - Undue delay in finalizing Extension of Time (EOT Cases)

In Circular No.581, issued vide this office letter of even No. 1517, dt.26/4/06, the following typographical errors observed along with corrections thereof, as detailed below:-

1. In the 1st Paragraph, line No2, the word **'bond'** may be read as **'bound'**.
2. In the 2nd Paragraph, line No2, the word **'that'** may be read as **'than'**.

This issue with the approval of Engineer Member, DDA.


(A.P. Singh) 29/5/06
Chief Engineer (HQ)

Copy to:-

1. All CEs (Civil/Elect.)DDA with 20 spare copies for further distribution amongst SEs and EEs, Jt. CAO/FO & CE (HQ), DDA
2. CE (QC), DDA with 10 spare copies for circulation among SEs and EEs under his control.
3. CE (Design), DDA with 10 spare copies for circulation among SEs and EEs under his control.
4. CVO, DDA with 16 spare copies for circulation among SEs and EEs under his control.
5. CAO, DDA
6. Project Manager (Flyover) Gr.I and II, DDA with 7 spare copies each for circulation among EEs and FOs.
7. Director (Systems) for necessary action.
8. Director (Hort.), North and South, DDA with 10 spare Copies each for circulation among Jt./Dy. Directors
9. Director (MM), DDA with 7 spare copies for circulation among EEs and FOs under his control.
10. Director (Works), DDA, Director (PR), DDA
11. EO-I, II, III, EE (PPC), DDA
12. Sr. A.O (Plan), DDA
13. Hindi officer for Hindi version please.

Copy also forwarded to -

1. PS to VC for kind information of the latter
2. PS to EM for kind information of the latter
3. PS to FM for kind information of the latter


26/5/06
(V.K. Chopra.)
EO III to EM